

Airport Rehabilitation Project News Bulletin No. 1

As we approach the start of the construction project this summer, this is the first of regular updates that will be provided to keep you informed. We invite you to contact us regarding any questions or feedback you may have.

CONSTRUCTION SCHEDULE:

We anticipate construction starting the week of July 18th with Tristar Electrical mobilizing equipment and starting work on Taxiway Bravo followed by Apron I. The new LED lighting system upgrades will be installed later in the fall and is expected to wrap up in the winter with commissioning in the new year.

Specific dates will be shared with you in the coming weeks; however, at this time we show:

- ◆ Contractor mobilizing mid-July
- ◆ Construction commencing in late July
- ◆ Construction complete by Spring 2023



SCHEDULED CARRIERS:

Scheduled flights will see some localized displacement near the terminal building to allow for construction of the new apron surface. Signage and delineation will be provided for the airline staff to safely navigate their passengers around the construction zone.

AIRPORT USERS:

All airport users, including seasonal air traffic, can expect changes to airside operations which may cause delays at times. Notice is being provided to all regular general aviation visitors about this situation so they can be prepared to park at other airports if necessary.

PRIVATE AIRCRAFT:

Private aircraft parking availability is anticipated to be severely limited and the airport administration office has been in ongoing discussions with these users.

Learn more at campbellriver.ca/construction.

Questions? Email the Project Team at: capitalprojects@campbellriver.ca or contact us directly at 250-923-5012.

